

2025 Street and Utility Improvement Project New Prague, Minnesota

Project Update



NEWPR 179117

Project Contacts

SEH (Engineer)

11 Civic Center Plaza, Suite 200
Mankato, MN 56001

John Voigt, RPR
Cell: 507.380.1157

jvoigt@sehinc.com

Chris Knutson, PE (Lic. MN)
Project Manager/City Engineer
877.316.7636
507.237.8383
cknutson@sehinc.com

Contractor

Holtmeier Construction, Inc.
3301 Third Avenue
Mankato, MN 56001
Office: 507.389.9112

City of New Prague

118 Central Avenue N
New Prague, MN 56071
952.758.4401

Joshua Tetzlaff
City Administrator

Matt Rynda
Public Works Director

Bruce Reimers
Utilities General Manager

May 30, 2025 | Project Update No. 11

This letter is being sent to inform you of construction activity on the above-referenced project. Weekly updates will be posted on the City website. If you are interested in receiving future Project Updates by e-mail, please send your name, property address, and e-mail address to Julie Brinkman at jbrinkman@sehinc.com.

OR, receive Notices by Text Message by texting **NP2025** to the number **833.709.1208**.

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

On Lincoln Avenue N, grading crews continue working on excavation and placement of drain tile between 2nd Street NE and 4th Street NE. They will follow with placement of fabric, sand, and aggregates through next week before starting replacement of the street section on the last block north of 4th Street NE.

One utility crew has completed installation of water main on 1st Street NE and started sanitary sewer main. They will then start installation of sanitary sewer and water services along with a small amount of storm sewer.

Temporary water main has been installed on Pershing Avenue N. The second utility crew intends to start work on pavement removals and then water main installation next week, south of 2nd Street NE.

Concrete crews have been tentatively scheduled for the week of June 9th to begin installation of curb and gutter, driveways, and sidewalk on Lincoln Avenue N where ready. This is likely to include the portion between Main Street and 4th Street NE. More information will be provided in next week's update as schedules are finalized.

With work on additional streets, access to the Project area will be changing. Where alleys are present, access will be provided from at least one entrance at all times. The graveled portion of Lincoln Avenue N is open to local traffic.

Remember, anything within the public right-of-way could be in jeopardy of being damaged and/or removed. This includes landscaping, irrigation or pet containment systems, etc. Those systems are considered "private" facilities. Locating them and marking them in and near the right-of-way is the property owner's responsibility. It would be helpful for those of you who have irrigation or pet containment systems to contact John so that we are made aware of them. **There is a high likelihood that items within the right of way, including irrigation and landscaping will be damaged or otherwise affected by construction activities. Repairs to these items are the responsibility of the property owner.**

If you have any questions or concerns, feel free to contact me or Project RPR John Voigt.

Chris Knutson, Project Manager/City Engineer