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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you 
are interested in receiving future Project Updates by e-mail, please send 
your name, property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com.  

OR, receive Notices by Text Message by texting NP2024 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 

Additional rain this week has delayed work planned for completion by the 
contractor. BCM Construction will continue to work on sanitary and water 
services next week along with storm sewer on Lyndale Avenue N with 
completion likely late in the week. Storm sewer installation between Lyndale 
Avenue N and Lexington Avenue N may also occur next week. Street crews 
will arrive next week to start the excavation and placement of drain tile on 
portions of the project where utilities are complete. The street will be 
impassable, and residents are encouraged to access their homes from the 
alleys for the next few weeks as utility work will be extensive. As streets are 
reconstructed, they will be built up to gravel and driveways temporarily 
graded for access. 

Pavement reclamation on 3rd Street NE and Sunset Avenue NE was 
completed last week. This left a gravel surface that residents can continue to 
drive on. The gravel will be removed ahead of utility installation, likely toward 
the end of next week. This will be the next phase of construction as the 
contractor does not intend to start work on Lexington Avenue N until after 
Lyndale Avenue N has been built up to gravel and open to local residential 
traffic. As the project area increases, access to alleys will always remain 
open from at least one end.  

This is the time to remind everyone that anything within the public right-of-
way could be in jeopardy of being damaged and/or removed. This includes 
landscaping, irrigation or pet containment systems, etc. Those systems are 
considered “private” facilities. Locating them and marking them in and near 
the right-of-way is the property owner’s responsibility. It would be helpful for 
those of you who have irrigation or pet containment systems to contact John 
so that we are made aware of them. There is a high likelihood that items 
within the right of way, including irrigation and landscaping, will be 
damaged or otherwise affected by construction activities. Repairs to 
these items are the responsibility of the property owner.  

Thank you for your patience and cooperation. If you have any questions or 
concerns, feel free to contact me or Project RPR John Voigt. 

Chris Knutson, Project Manager/City Engineer 

 


