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This letter is being sent to inform you of construction activity on the above-
referenced project. 

Holtmeier Construction’s pipe crews are currently working on sanitary sewer 
and sewer/water services on Sunset Avenue N. They anticipate completing 
that work along with remaining storm sewer early the week of July 17th. At 
that time, all utility work will be complete on the project.  

In the business park, 6th Avenue NW and 8th Avenue NW now have curb and 
gutter and most concrete sidewalk constructed. A temporary closure of 6th 
Street NW will likely be needed to allow bituminous paving of the street 
around the middle of next week. 

Unsuitable soils found on 2nd Street NE have delayed its reconstruction as 
additional geotechnical testing was required. It is expected that this block will 
be reconstructed with Sunset Avenue N as the unsuitable soils will be 
removed and replaced with better soils from other areas of the project. This 
will likely occur the week of July 17th after utility reconstruction is complete on 
Sunset Avenue N.  

Bituminous paving of streets currently with curb and gutter and likely both 
streets in the Business Park is currently scheduled for Wednesday and/or 
Thursday of next week. The Contractor is shaping the gravel on these streets 
for pavement and is providing a temporary ramp at driveways. This gravel 
ramp will be removed 1-2 days ahead of paving. After the pavement is 
placed, we ask that you limit parking and sharp turns on the new surface. 
The blacktop will be left 1.5” lower than the curb as the final pavement will be 
placed in June 2024. 

After paving, work to place topsoil behind the curb will begin and the 
boulevards will be shaped and prepared for future seeding. Temporary 
seeding may be placed this summer, though final permanent seeding likely 
won’t occur until September with cooler temperatures.  

To receive project updates, please email your name, property address, and 
email address to Julie Brinkman at jbrinkman@sehinc.com. 

OR 

Receive Notices by Text Message by texting NP2023 to the number 
833.709.1208. 

If you have any questions or concerns, feel free to contact me or City 
Engineer/Project Manager Chris Knutson.  

John Voigt, Resident Project Representative 
507.380.1157 

 


