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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you 
are interested in receiving future Project Updates by e-mail, please send 
your name, property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com.  

OR, receive Notices by Text Message by texting NP2024 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 

The contractor is mostly complete with sanitary sewer main and water main 
installation on 3rd Street NE, 1st Street SE, and Sunset Avenue N. Utility 
crews will continue to work on services this week. These project areas have 
a minor amount of storm sewer installation that will follow before street 
restoration begins. 

Street crews are working on Lyndale Avenue N and expect to have the road 
up to gravel base between 2nd Street NE and 4th Street NE today. Concrete 
crews from Omalley’s are expected to start work on this portion of Lyndale 
Avenue N completing curb and gutter and some driveway or sidewalk 
installation where ready. Following installation, the contractor will spray the 
fresh concrete with a curing compound giving it a white appearance. Though 
the concrete may appear dry, it should not be driven on for a minimum of 7 
days after placement. Concrete crews are currently scheduled for 
Wednesday and Thursday this week. 

Excavation of Lyndale Avenue N south of 2nd Street NE will continue this 
week with placement of drain tile, fabric, sand, and gravel to follow. 

This is the time to remind everyone that anything within the public right-of-
way could be in jeopardy of being damaged and/or removed. This includes 
landscaping, irrigation or pet containment systems, etc. Those systems are 
considered “private” facilities. Locating them and marking them in and near 
the right-of-way is the property owner’s responsibility. There is a high 
likelihood that items within the right of way, including irrigation and 
landscaping, will be damaged or otherwise affected by construction 
activities. Repairs to these items are the responsibility of the property 
owner.  

Thank you for your patience and cooperation. If you have any questions or 
concerns, feel free to contact me or Project RPR John Voigt. 

Chris Knutson, Project Manager/City Engineer 

 


