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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you 
are interested in receiving future Project Updates by e-mail, please send 
your name, property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com.  

OR, receive Notices by Text Message by texting NP2024 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 

On Lexington Avenue N, temporary water main has been placed and is 
currently being tested. It is expected that a pavement reclaimer will arrive in 
the middle of the week to grind the pavement on Lexington Avenue N and 
the remaining portion of Sunset Avenue N. This will leave behind a gravel 
surface that will be removed and reused later in the street section and can be 
driven on. 

The contractor will complete the storm sewer and service connections on 1st 
Street SE, 3rd Street NE, and Sunset Avenue N today. One of the two utility 
crews will be leaving the project, and the remaining utility crew will be out for 
a few days before returning the middle of next week. They plan to start work 
on sanitary sewer and water main on Lexington Avenue N starting from the 
south at Main Street (TH19) and working north. Prior to starting the utility 
work, they will remove concrete curb and gutter and driveway pavements. 
Residents on Lexington Avenue N, especially those south of 1st Street NE, 
are encouraged to utilize alleys for access as driveways will have limited 
access. Access to alleys will remain open from at least one side but may 
change over the next few weeks.  

Excavation of Lyndale Avenue N south of 2nd Street NE and 1st Street NE will 
continue into next week with placement of drain tile, fabric, sand, and gravel 
to follow. Concrete subcontractors are currently scheduled for the week of 
July 22nd to complete installation of curb, driveways, and sidewalk.  

This is the time to remind everyone that anything within the public right-of-
way could be in jeopardy of being damaged and/or removed. This includes 
landscaping, irrigation or pet containment systems, etc. Those systems are 
considered “private” facilities. Locating them and marking them in and near 
the right-of-way is the property owner’s responsibility. There is a high 
likelihood that items within the right of way, including irrigation and 
landscaping, will be damaged or otherwise affected by construction 
activities. Repairs to these items are the responsibility of the property 
owner.  

Thank you for your patience and cooperation. If you have any questions or 
concerns, feel free to contact me or Project RPR John Voigt. 

Chris Knutson, Project Manager/City Engineer 
 


