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This letter is being sent to inform you of construction activity on the above-
referenced project. 

The contractor has completed most concrete curb and gutter on the 
remaining streets and will continue toward completion of driveways and 
sidewalks this week. The grading crews will continue with placement of 
topsoil in anticipation of final turf restoration.  

Paving of Sunset Avenue N and 2nd Street NE is currently scheduled for next 
week. An update will be provided when the date is known. 

Once all work on the neighborhood streets is complete, the contractor will 
start work on the trails in Greenway Park. This work will require some 
temporary closures of Rising Moon alley on the west side of the park to 
accommodate grading and paving.  

To receive project updates, please email your name, property address, and 
email address to Julie Brinkman at jbrinkman@sehinc.com. 

OR 

Receive Notices by Text Message by texting NP2023 to the number 
833.709.1208. 

If you have any questions or concerns, feel free to contact me or City 
Engineer/Project Manager Chris Knutson.  

John Voigt, Resident Project Representative 
507.380.1157 

 




