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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you 
are interested in receiving future Project Updates by e-mail, please send 
your name, property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com.  

OR, receive Notices by Text Message by texting NP2024 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 

Street crews continue to place topsoil and install sump pump connections 
along the previously paved streets. This work should be completed by the 
middle of next week to allow mulch and seeding to be applied by the end of 
the week. After placement of the seed, the contractor will be responsible for 
the first 60 days of maintenance including watering.  

Concrete crews returned yesterday to complete sidewalks and driveways 
throughout the project that were previously started, primarily on 3rd Street 
NE, 1st Street SE, and Lyndale Avenue N. 

Utility crews have completed all utility work on Lexington Avenue N between 
Main Street and 1st Street NE. They have started work on the north block and 
expect to be complete with sanitary sewer, water main, and service 
installation within two weeks. Street crews will begin work on excavation and 
placement of drain tile on the south side of Lexington Avenue N next week 
ahead of placing fabric, sand, and gravel.  

Work on 6th Street NE is expected to begin late next week. This initial 
work will include reclamation of the pavement surface. This will leave behind 
a gravel surface that may be driven on before utility crews arrive, likely late 
the week of August 26th or right after Labor Day. A temporary water main will 
be placed on both sides of the street ahead of construction to provide service 
to homes. This pipe will be placed in the boulevard and over driveways, with 
gravel to allow use before more extensive work on the street occurs.  

This is the time to remind everyone that anything within the public right-of-
way could be in jeopardy of being damaged and/or removed. This includes 
landscaping, irrigation or pet containment systems, etc. Those systems are 
considered “private” facilities. Locating them and marking them in and near 
the right-of-way is the property owner’s responsibility. There is a high 
likelihood that items within the right of way, including irrigation and 
landscaping, will be damaged or otherwise affected by construction 
activities. Repairs to these items are the responsibility of the property 
owner.  

Thank you for your patience and cooperation. If you have any questions or 
concerns, feel free to contact me or Project RPR John Voigt. 

Chris Knutson, Project Manager/City Engineer 
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