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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you 
are interested in receiving future Project Updates by e-mail, please send your 
name, property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com. 

OR, receive Notices by Text Message by texting NP2026 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 

The 10th Avenue SE construction project continues construction with the 
contractor removing most concrete curb and sidewalk throughout the project, 
primarily at intersections. Concrete crews are scheduled to start installation 
of new concrete curb at the 3rd Street SE intersection next week. After that 
work is complete, they will continue moving south toward other intersections.  

Utility crews are scheduled to start next week at the 5th Street SE and 9th 
Street SE intersections. During this work, 10th Avenue SE will be fully closed 
in those areas to allow replacement of storm sewer across the roadway. 
Access to 9th Street Court SE will remain open from at least one direction at 
the 10th Avenue SE intersection.  

The first mobilization of paving crews will occur the week of July 20th. They 
will be placing the first two lifts of blacktop at the 3rd Street SE intersection. 

As a reminder, 10th Avenue SE will be officially closed to thru traffic 
throughout most of July and August. This includes pedestrian usage of the 
sidewalk and trail on either side of the roadway where curb ramps have now 
been removed and access blocked. Please do not walk around barricades or 
through adjacent private properties to access the project area.  

Access to the Hy-Vee grocery store is unaffected by the current construction. 
Both the 1st Street SE and 10th Avenue SE driveways remain open. 

Survey stakes have been placed on the construction site. Destruction or 
alteration of survey stakes results in slowing the work and additional 
cost to the City. This is the time to remind everyone that anything within the 
public right-of-way could be in jeopardy of being damaged and/or removed. 
This includes landscaping, irrigation or pet containment systems, etc. Those 
systems are considered “private” facilities. Locating them and marking them 
in and near the right-of-way is the property owner’s responsibility. It would be 
helpful for those of you who have irrigation or pet containment systems to 
contact Doug so that we are made aware of them. Repairs to these items 
are the responsibility of the property owner.  

If you have any questions or concerns, feel free to contact me or Project 
RPR Doug Maeder. We look forward to working with you on the project. 

Chris Knutson, Project Manager/City Engineer 

 


