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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you
are interested in receiving future Project Updates by e-mail, please send
your hame, property address, and e-mail address to Julie Brinkman at
jbrinkman@sehinc.com.

OR, receive Notices by Text Message by texting NP2024 to the number
833.709.1208.

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH
YOUR RENTERS/TENANTS.

BCM Construction, Inc. has removed the street surface, curbs, sidewalks,
and driveways on Lyndale Avenue N and 1%t Street NE, leaving behind a
temporary gravel surface. This surface will be removed ahead of sanitary
sewer installation for future reuse in the street’s gravel section. The
contractor has set up temporary water main along the street to provide
service to homes along the route.

Sanitary sewer main installation has started on Lyndale Avenue N with one
crew working from 4™ Street NE and working their way south, and the other
crew starting at Main Street (TH19) and working their way north. The street
will be impassable, and residents are encouraged to access their homes
from the alleys for the next few weeks as utility work will be extensive.
Driveways further away from the current work area have been temporarily
ramped in with gravel, though rain forecast for today and this weekend may
limit accessibility. This work will continue next week, though the south crew
may switch to storm sewer once they reach 15t Street NE.

Survey stakes will be placed on the construction site. Destruction or
alteration of survey stakes results in slowing the work and additional
cost to the City.

This is the time to remind everyone that anything within the public right-of-
way could be in jeopardy of being damaged and/or removed. This includes
landscaping, irrigation or pet containment systems, etc. Those systems are
considered “private” facilities. Locating them and marking them in and near
the right-of-way is the property owner’s responsibility. It would be helpful for
those of you who have irrigation or pet containment systems to contact John
so that we are made aware of them. There is a high likelihood that items
within the right of way, including irrigation and landscaping, will be
damaged or otherwise affected by construction activities. Repairs to
these items are the responsibility of the property owner.

If you have any questions or concerns, feel free to contact me or Project
RPR John Voigt. We look forward to working with you on the project.

Chris Knutson, Project Manager/City Engineer





