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This letter is being sent to inform you of construction activity on the above-
referenced project. 

Holtmeier Construction has completed all sanitary sewer and water main, 
include service connections, on Sunrise Avenue N and 3rd Street NE. They 
have started storm sewer and anticipate working on that throughout most of 
next week on those streets.  

Street crews have removed the north half of 3rd Street NE and installed drain 
tile. With dry and warm weather predicted the next few days, they will leave 
that part of the street open and allow it to dry before beginning placement of 
fabric and drain tile, likely on Tuesday. Once the north half of the road is 
complete, they will move toward construction on the south half of the street. 
Once that is complete, street crews will move to Sunrise Avenue N and start 
work where all utility installation is complete.  

Residents on 1st Street NE and 2nd Street NE between Sunset Avenue N and 
Sunrise Avenue N should anticipate limited access to the street next week as 
crews will begin pavement removal. They anticipate removal of pavement on 
only the south half of the street, sufficient for them to install proposed storm 
sewer. Parts of the north side will still be disturbed for storm sewer crossings. 
Access to the alleys west of Sunrise Avenue N will remain open, though 
access points will be limited to one end only. The alley south of 1st Street NE 
will remain open from Sunset Avenue N and the alley north of 1st Street NE 
will remain open at 1st Street NE where half of the road will be left in-place.  

Remember, anything within the public right-of-way could be in jeopardy of 
being damaged and/or removed. This includes landscaping, irrigation or pet 
containment systems, etc. Locating them and marking them in and near the 
right-of-way is the property owner’s responsibility. It would be helpful for 
those of you who have irrigation or pet containment systems to contact me 
so that we are made aware of them. Any damage to those systems 
because of failure to locate and mark them will be the property owner’s 
responsibility. 

To continue receiving project updates, please email your name, property 
address, and email address to Julie Brinkman at jbrinkman@sehinc.com. 

OR 

Receive Notices by Text Message by texting NP2023 to the number 
833.709.1208. 

If you have any questions or concerns, feel free to contact me or City 
Engineer/Project Manager Chris Knutson.  

John Voigt, Resident Project Representative 
507.380.1157 

 


