
 

 

2026 Street Improvement Project 
New Prague, Minnesota 

 

Project Update 
NEWPR 188030 

Project Contacts

SEH (Engineer)
11 Civic Center Plaza, Suite 200

Mankato, MN 56001
 

Doug Maeder, RPR
320.204.0218

dmaeder@sehinc.com

Chris Knutson, PE (Lic. MN)

Project Manager/City Engineer
877.316.7636
507.237.8383

cknutson@sehinc.com

Contractor
S.M. Hentges & Sons, Inc.

6550 Quaker Avenue
Jordan, MN 55350

Office: 952.492.5700

City of New Prague
118 Central Avenue N

New Prague, MN 56071
952.758.4401

Joshua Tetzlaff
City Administrator

Matt Rynda
Public Works Director

Bruce Reimers
Utilities General Manager

  July 31, 2026   |   Project Update No. 7 

This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you 
are interested in receiving future Project Updates by e-mail, please send your 
name, property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com. 

OR, receive Notices by Text Message by texting NP2026 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 
Next week, concrete crews expect to complete the remaining sidewalk 
improvements, primarily located south of 3rd Street SE. This remaining 
sidewalk includes curb ramps at intersections and partial replacement of 
broken sidewalk on the east side of 10th Avenue SE. Some other general 
cleanup and grading work is also expected to occur.  

The contractor will mobilize a reclaim machine either late next week or early 
the following week to remove the trail pavement on the west side of the 
street. This will leave behind a gravel surface that will be graded to 
approximately 2% cross slope before placement of the new trail surface. This 
work will include the entirety of the trail south of 3rd Street SE and part of the 
trail adjacent to Hy-Vee. 

This past week, paving crews placed the first lifts of bituminous pavement 
throughout multiple areas of the project. The final placement of pavement in 
these areas will occur with the remaining parts of the project, likely at the end 
of August.  

As a reminder, 10th Avenue SE is closed to thru traffic throughout most of 
July and August. Please do not move or drive around barricades for closed 
roads as it can be hazardous to both drivers and the construction workers. 
Access to the Hy-Vee grocery store will remain open from 1st Street SE 
intersection throughout the project. 

Survey stakes have been placed on the construction site. Destruction or 
alteration of survey stakes results in slowing the work and additional 
cost to the City. This is the time to remind everyone that anything within the 
public right-of-way could be in jeopardy of being damaged and/or removed. 
This includes landscaping, irrigation or pet containment systems, etc. Those 
systems are considered “private” facilities. Locating them and marking them 
in and near the right-of-way is the property owner’s responsibility. It would be 
helpful for those of you who have irrigation or pet containment systems to 
contact Doug so that we are made aware of them. Repairs to these items 
are the responsibility of the property owner.  
If you have any questions or concerns, feel free to contact me or Project 
RPR Doug Maeder. 

Chris Knutson, Project Manager/City Engineer 

 


