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This letter is being sent to inform you of construction activity on the above-
referenced project. Weekly updates will be posted on the City website. If you 
are interested in receiving future Project Updates by e-mail, please send 
your name, property address, and e-mail address to Julie Brinkman at 
jbrinkman@sehinc.com.  

OR, receive Notices by Text Message by texting NP2024 to the number 
833.709.1208. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 

The contractor will not be working on Monday, May 27th, in observance of 
the Memorial Day holiday. 

Rain this week has delayed work planned for completion by the contractor. 
As such, they will continue to work on sanitary and water services next week 
along with storm sewer on Lyndale Avenue N. The street will be impassable, 
and residents are encouraged to access their homes from the alleys for the 
next few weeks as utility work will be extensive. Reconstruction of the street 
will start after utilities are complete, likely the end of next week or beginning 
of the following week.  

Pavement reclamation on 3rd Street NE and Sunset Avenue NE was 
completed this week. This left a gravel surface that residents can continue to 
drive on. The gravel will be removed ahead of utility installation, likely the first 
week of June. This will be the next phase of construction as the contractor 
does not intend to start work on Lexington Avenue N until after Lyndale 
Avenue N has been built up to gravel and open to local residential traffic. As 
the project area increases, access to alleys will always remain open from at 
least one end.  

This is the time to remind everyone that anything within the public right-of-
way could be in jeopardy of being damaged and/or removed. This includes 
landscaping, irrigation or pet containment systems, etc. Those systems are 
considered “private” facilities. Locating them and marking them in and near 
the right-of-way is the property owner’s responsibility. It would be helpful for 
those of you who have irrigation or pet containment systems to contact John 
so that we are made aware of them. There is a high likelihood that items 
within the right of way, including irrigation and landscaping, will be 
damaged or otherwise affected by construction activities. Repairs to 
these items are the responsibility of the property owner.  

If you have any questions or concerns, feel free to contact me or Project 
RPR John Voigt. We look forward to working with you on the project. 

Have a safe and happy holiday weekend! 

Chris Knutson, Project Manager/City Engineer 

 


