

2025 Street and Utility Improvement Project New Prague, Minnesota

Project Update



NEWPR 179117

Project Contacts

SEH (Engineer)

11 Civic Center Plaza, Suite 200
Mankato, MN 56001

John Voigt, RPR Cell: 507.380.1157

jvoigt@sehinc.com

Chris Knutson, PE (Lic. MN)
Project Manager/City Engineer
877.316.7636
507.237.8383
cknutson@sehinc.com

Contractor

Holtmeier Construction, Inc.
3301 Third Avenue
Mankato, MN 56001
Office: 507.389.9112

City of New Prague

118 Central Avenue N
New Prague, MN 56071
952.758.4401

Joshua Tetzlaff
City Administrator

Matt Rynda
Public Works Director

Bruce Reimers
Utilities General Manager

September 5, 2025 | Project Update No. 25

This letter is being sent to inform you of construction activity on the above-referenced project. Weekly updates will be posted on the City website. If you are interested in receiving future Project Updates by e-mail, please send your name, property address, and e-mail address to Julie Brinkman at jbrinkman@sehinc.com.

OR, receive Notices by Text Message by texting **NP2025** to the number **833.709.1208**.

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

Paving on all city streets is now complete for the year. The paving subcontractor plans to return late next week to complete driveway patching and placement of the final lift of blacktop in the alley near the New Prague Utilities building. This pavement contains a smaller rock and is better suited for final surface work. The final lift of blacktop will not be placed on the rest of the project until next year. The pavement patching adjacent to new curb installed on 2nd Street NE and 5th Street NE where new sidewalk was installed will be patched as well.

Holtmeier Construction will continue with grading and general topsoil placement into next week. Seeding of the remaining areas of the project will occur afterward. A punch list of remaining work on the project will be prepared in late September as the Contractor approaches substantial completion on the project. This will include remaining work on the project and a number of warranty repairs.

Remember, anything within the public right-of-way could be in jeopardy of being damaged and/or removed. This includes landscaping, irrigation or pet containment systems, etc. Those systems are considered "private" facilities. Locating them and marking them in and near the right-of-way is the property owner's responsibility. It would be helpful for those of you who have irrigation or pet containment systems to contact John so that we are made aware of them. **There is a high likelihood that items within the right of way, including irrigation and landscaping will be damaged or otherwise affected by construction activities. Repairs to these items are the responsibility of the property owner.**

If you have any questions or concerns, feel free to contact me or Project RPR John Voigt.

Chris Knutson, Project Manager/City Engineer