

2025 Street and Utility Improvement Project New Prague, Minnesota

Project Update



NEWPR 179117

Project Contacts

SEH (Engineer)

11 Civic Center Plaza, Suite 200
Mankato, MN 56001

John Voigt, RPR Cell: 507.380.1157

jvoigt@sehinc.com

Chris Knutson, PE (Lic. MN)
Project Manager/City Engineer
877.316.7636
507.237.8383
cknutson@sehinc.com

Contractor

Holtmeier Construction, Inc.
3301 Third Avenue
Mankato, MN 56001
Office: 507.389.9112

City of New Prague

118 Central Avenue N
New Prague, MN 56071
952.758.4401

Joshua Tetzlaff
City Administrator

Matt Rynda
Public Works Director

Bruce Reimers
Utilities General Manager

September 12, 2025 | Project Update No. 26

This letter is being sent to inform you of construction activity on the above-referenced project. Weekly updates will be posted on the City website. If you are interested in receiving future Project Updates by e-mail, please send your name, property address, and e-mail address to Julie Brinkman at jbrinkman@sehinc.com.

OR, receive Notices by Text Message by texting **NP2025** to the number **833.709.1208**.

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

The contractor will complete final paving of the alley today along with other bituminous patching of driveways and curb installed throughout the project area. Most topsoil has been placed and graded with the final installation of seeding scheduled for next week.

With work slowing to seeding and miscellaneous cleanup and restoration throughout the project area, both the contractor and RPR John Voigt will not be on-site every day. The contractor will continue to water new turf areas until the growing window closes, likely in mid to late October. Some punch list repairs may still occur this year, though most will take place in Spring 2026. The final placement of blacktop on city streets will occur in May or June of 2026.

This will be the final project update for the season until work resumes next year. Thank you for your patience and cooperation this year. If you have any questions or concerns, feel free to contact me or RPR John Voigt.

Chris Knutson, Project Manager/City Engineer