

2024 Street and Utility Improvement Project
New Prague, Minnesota

Project Update



NEWPR 173957

Project Contacts

SEH (Engineer)

11 Civic Center Plaza, Suite 200
Mankato, MN 56001

John Voigt, RPR Cell: 507.380.1157

jvoigt@sehinc.com

Chris Knutson, PE (Lic. MN)
Project Manager/City Engineer
877.316.7636
507.237.8383

cknutson@sehinc.com

Contractor

BCM Construction, Inc.
15760 Acorn Trail
Faribault, MN 55021
Office: 507.332.2266

City of New Prague

118 Central Avenue N
New Prague, MN 56071
952.758.4401

Joshua Tetzlaff
City Administrator

Matt Rynda
Public Works Director

Bruce Reimers
Utilities General Manager

June 27, 2025 | Project Update No. 34

This letter is being sent to inform you of construction activity on the above-referenced project. Weekly updates will be posted on the City website. If you are interested in receiving future Project Updates by e-mail, **please send your name, property address, and e-mail address to Julie Brinkman at jbrinkman@sehinc.com.**

OR, receive Notices by Text Message by texting **NP2024** to the number **833.709.1208**.

The seeding subcontractor will be returning next week to place additional seed and fertilizer in multiple areas throughout the project that do not meet project requirements. Growth in those areas will be monitored for a few weeks to determine whether additional work will be needed. Later in July and after growth is better established, they will return to spray weeds where present in the project area. **If residents to not wish to have weed killer sprayed on their yard, please notify Resident Project Representative John Voigt (see contact on the left side of this update).**

After completion of the project, there will be a 2-year warranty in-place on the Project. The City and SEH will continue to monitor and review the project during that time.

Thank you for your continued patience and cooperation. If you have any questions or specific areas of concern, feel free to contact me or Project RPR John Voigt.

Chris Knutson, Project Manager/City Engineer